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Form Technical Work Groups

Review Stakeholder Issues & Concerns

Develop Common Technical Needs

Create Work Groups & Draft Directives

Present to SRG

Incorporate SRG Comments

Present to Management Committee

Incorporate MC Comments

Solicit Volunteers

Form Work Groups

Schedule Kick-off Meetings

Testing Protocols Report Work Group

Work Group Kick-off Meeting

Develop List of COCs

Review Sediment Screening Guidelines

Review Elutriate & Bilogical Test Protocols

Prepare Recommendations

Programmatic Biological Assessment Development Work Group

Work Group Kick-off Meeting

Conduct Literature Search

Conduct Biological Surveys

Evaluation of Impacts (Biological Assessment)

Dredging,Disposal,& Reuse Permitting Work Group

Work Group Kick-off Meeting

Prepare Permitting Summary & Conduct VSA

Develop Joint Permit Application

Evaluate Need for Dredge Material Management Office (DMMO)

Regional Disposal & Reuse Alternative Development Work Group

Work Group Kick-off Meeting

Develop Hypothetical Project Scenarios

Define Study Area

Summarize Typical Conditions

Physical

Water Quality

Sediment Quality

Contaminants

Dredge Volumes

Group Scenarios

Develop Alternatives for each Scenario

Prepare Recommendations Report

Develop Sediment Database

Develop Data Contact List

Create Data Inventory

Prioritize Data

Draft Database

Stakeholder Review

Final Database

Formulate Management Alternatives

Formulate Alternatives for Each Scenario

IWG Review

SRG Review

Management Committee Review

Evaluate Management Alternatives

Formulate Evaluation Criteria

IWG Review

SRG Review

Management Committee Review

Conduct Evaluations

Programmatic EIS/EIR

Public Scoping Meeting

Revise Project Alternatives

Develop Significant Criteria

Present Significant Criteria to Resource Agencies

Present Significant Criteria to IWG for Approval

Present Significant Criteria to SRG for Approval

Complete Baseline Conditions

Complete Alternatives Evaluation

Draft EIS/EIR

Public Comment Period

Respond to Public Comments

Final EIS/EIR

Prepare LTMS Sediment Management Strategy

Develop Strategy Report Outline

Review Approach with IWG

Review Approach with SRG

Prepare Draft Document

Science Review Panel Review

Final Document

Adopt Delta LTMS Sediment Management Plan
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